CALIFORNIA :
High-Speed Rail Authorify CHANGE ORDER (CO) CO No.: 00024.10

TITLE: Haz Mat Abatement COP 88.14, 2 Sites DATE: 08/20/2018

PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

CONTRACTOR: Attn: Michael Costa
Dragados / Fiatiron Joint Venture
1775 Park St, Bldg 75
Seima, CA 93662

DESCRIPTION OF CHANGE:

This Change Order No. 00024.10 shall compensate the Contractor and its Subcontractor for remediation costs associated
with abatement of hazardous materials and lead waste disposal located at 7380 Excelsior Ave, Hanford, CA, and abatement
of hazardous materials located at 7479 Hanford Armona Road, Hanford, CA.

This Change Order is made pursuant to Section 17.9 and Section 43.0 of the General Provisions and constitutes full and
complete compensation to the Contractor and its Subcontractor for the abatement of hazardous materials, including all costs
and services, labor, materials, equipment, tools and incidentals necessary to complete this Work.

This Change Order also includes compensation for the cost of Bond and Insurance required for this Work.

POTENTIAL TIME ADJUSTMENT:
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00001 This lump sum payment will cover the cost of 1.0 LS $54,098.02 $54,098.02 0

Hazardous Material Abatement at 7380 Excelsior
Avenue, Hanford, CA (FB-10-0030).

00002 This lump sum payment will cover the cost of 1.0 LS $13,736.20 $13,736.20 0
Hazardous Materials lead abatement, transport,
and disposal from 7380 Excelsior Avenue, Hanford,
CA (FB-10-0030).

00003 This lump sum payment will cover the cost of 10 LS $25,793.78 $25,793.78 0
Hazardous Material Abatement at 7479 Hanford
Armona Rd, Hanford, CA (FB-16-0170).

00004 This lump sum payment covers DFJV's cost for 10 LS $1,480.51 $1,480.51 0
Construction Site Safety and Coordination during
abatement of hazardous materials per this Change
Order

00005 This lump sum payment covers DFJV's cost for 10 LS $3,604.68 $3,604.68 0
Bond and Insurance for abatement of hazardous
materials per this Change Order.

Total: $98,713.19 0
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CALIFORNIA CHANGE ORDER (CO) CO No.: 00024.10

High-Speed Rail Authority
TITLE: Haz Mat Abatement COP 88.14, 2 Sites DATE: 08/20/2018
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged
and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time
and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature
caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct,
indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change
Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By the signature of its authorized representative below, the Contractor certifies under penalty of perjury (under the laws of
California, executed in Selma, California on the date provided below), that the foregoing is true and correct.
This Change Order is made in good faith and in accordance with the terms of the Contract. The amount of time and/or
compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts that
may be incurred as a result of the event giving rise to this change.
The Environmental Compliance Manager has made a preliminary assessment of this Contract Change Order that the
document (circle appropriate comment):
/ Does not comply with all Environmental Requirements, including without limitation, the

Final Environmental Documents and Governmental Approvals
D result in a Variation
Will K D require additional CEQA/NEPA review or documentation
D) require Supplemental or Amended Governmental Approvals pursuant to the
Environmental Re-Examination Process
The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.
The Contractor has investigated the basis for each Subcontractor proposal and cost related to the Work and has determined
that each such proposal and cost is justified as to entittement and amount of money and/or time requested and has no
reason to believe and does not believe that the factual basis for the Subcontractor's proposal and costs related to the Work
in this Change Order is falsely represented.

Subcontractor's Sworn Certification ;

Attached as Katch Environmental findicate
documents or "none" if no such Subcontractors are involved] is a sworn certification from each Subcontractor involved in the
Work or event contemplated by this Change Order in accordance with the Contract.

Dragados / Fiatiron Joint Venture

Date
Michael Costa - Project Director / /
l0/il (18

piefiigh-Spead Rail Authority
Submitted by 2

RE
&g
%
SigRaTjre __— . PCM Design Build Date SE
— Patrick E. Jolly, P.E. - Oversight Manager 0 Aﬁ' /S §_§
"7 7 o
_ Design & Construction Date £s
Alberto Lopez, P.E. Manager “/?///g 35
o
£3
) . ) Date 25
Neil Paynter - Director of Infrastructure Delivery & | ’8’ - =2
Approvalby V' R " \ r g
Sigrfat <~ witivaem b rnnsie Dat g
& / Jer-Ogle - Director of Design & Construction i; I / 6 2
. E L ( g/ !
- - ’
/
Change Order less than $5 million (Revised August 13, 2018) Initials Acknowledging Page 2 of 2
Contractor California High-Speed Rail Authority
Accepdance by —Resgmmerded by Reviewed and Concurred by Appraved by
= ALK WG



